US ARMY CORPS OF ENGINEERS

FY 2006 CORPS DREDGE SCHEDULE

Start Stop For Actual Work
Date Date Dist Job Name Quantity (cy) Days

DUSTPAN ** HURLEY ** MEMPHIS
10/1/2005  9/30/2006  MVM LOWER MISSISSIPPI RIVER 133

Total 133

DUSTPAN ** JADWIN ** VICKSBURG

10/1/2005 10/3/2005 MVN SMOKE BEND MILE 175 194,233 3
10/4/2005 10/11/2005 MVN GRANADA, MILE 205 542,390 8
10/12/2005 10/23/2005 MVN BELMONT, MILE 152 739,782 12
10/24/2005 10/24/2005 MVN SMOKE BEND, MILE 175 3,500 1
10/25/2005 10/30/2005 MVK STACK ISLAND, MILE 483 246,935 6
10/31/2005  11/3/2005 MVK LAKEPORT, MILE 525 138,264 4
11/4/2005 11/4/2005 MVK SPANISH MOSS, MILE 536 35,530 1
11/5/2005 11/5/2005 MVK TARPLEY, MILE 540 1
11/6/2005 11/9/2005 LAYUP, 4 DAYS

11/10/2005 11/16/2005 MVK STACK ISLAND, MILE 483 264,782 7
11/17/2005 11/18/2005 MVK LAKEPORT, MILE 525 55,760 2
11/19/2005  5/7/2006 LAYUP, 170 DAYS

5/8/2006 5/20/2006 MVK RED RIVER MILE 40 572,643 13
5/21/2006 6/12/2006 LAYUP 23 DAYS

6/13/2006 6/27/2006 MVN REDEYE, MILE 223 954,854 15
6/28/2006 6/28/2006 MVN PORT ALLEN LOCK FOREBAY 29,629 1
6/29/2006 7/5/2006 MVN REDEYE, MILE 223 487,140 7
7/6/2006 7/6/2006 MVN PORT ALLEN LOCK FOREBAY 28,194 1
71712006 7/13/2006 MVN B R CITY FRONT, MILE 232 296,773 7
7/14/2006 7/19/2006 MVK SPANISH MOSS, MILE 536 291,816 6
7/20/2006 7/24/2006 MVK GREENVILLE HARBOR MS 180,018 5
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FY 2006 CORPS DREDGE SCHEDULE

Start Stop For Actual Work
Date Date Dist Job Name Quantity (cy) Days
7/25/2006  7/27/2006  MVK ROSEDALE HARBOR MS 83,378 3
7/28/2006  8/3/2006 MVK MADISON PARISH PORT LA 233,708 7
8/4/2006 8/4/2006 MVK LAKE PROVIDENCE HARBOR LA 35,437 1
8/5/2006 8/18/2006  MVK STACK ISLAND, MILE 483 918,450 14
8/19/2006  8/19/2006  MVK LAKE PROVIDENCE HARBOR LA 58,074 1
8/20/2006 8/26/2006 MVK STACK ISLAND, MILE 483 342,124 7
8/27/2006 8/30/2006 MVK SPANISH MOSS, MILE 536 122,596 4
8/31/2006  9/2/2006 MVK VICTORIA BEND, MILE 595 101,428 3
9/3/2006 9/10/2006  MVK LOWER RED RIVER 193,351 8
9/11/2006 9/17/2006 MVK SPANISH MOSS, MILE 536 270,388 7
9/18/2006  9/24/2006  MVK VICTORIA BEND, MILE 595 261,527 7
9/25/2006  9/30/2006 LAYUP 6 DAYS

Total 7,682,704 162

DUSTPAN ** POTTER ** ST.LOUIS

10/1/2005 10/1/2005 MVS Wilkinson Landing 35,856 1
10/1/2005  10/8/2005  MVS West Port Island 122,979 4
10/8/2005 10/14/2005 MVS Reds Landing 192,796 5
10/14/2005 10/16/2005 MVS Turner Island 103,446 3
10/16/2005 10/19/2005 MVS Lock 25 Upper 159,354 3
10/19/2005 10/25/2005 MVS Big Field 147,366 5
10/25/2005  10/28/2005 MVS Grand Tower 80,155 4
10/28/2005 11/5/2005 MVS Cairo Point 297,563 8
11/5/2005 11/16/2005 MVS Scudders Lower 397,304 11
11/16/2005 11/22/2005 MVS Eliza Point 208,764 6
11/22/2005 11/27/2005 MVS Elk Island 161,983 4
11/27/2005 11/29/2005 MVS Thompson Landing 62,133 3
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11/29/2005 12/3/2005  MVS Danniels Landing 121,506 4
12/3/2005 12/8/2005 MVS Commercial Point 137,665 5
12/8/2005 12/14/2005 MVS Buffalo Island 199,825 6
12/14/2005 12/16/2005 MVS Grays Point 60,343 2
12/16/2005 12/18/2005 MVS Wahoo Piling 67,218 2
12/18/2005 12/19/2005 MVS COE Service Base 1,620 1
12/19/2005 12/22/2005 MVS Service Base 0 3
12/23/2005  7/9/2006 MVS Service Base
7/10/2006  7/13/2006  MVS Service Base 0 4
7/13/2006 8/29/2006 MVS UMR Mile 0.0 - 196.0 1,668,044 48
8/29/2006 9/2/2006 LRL Ohio River Mile 974 114,062 5
9/3/2006 9/30/2006  MVS UMR Mile 0.0 - 196.0 1,081,736 27
Total 5,421,718 164
HOPPER ** ESSAYONS ** PORTLAND
10/1/2005 10/17/2005 NWP Mouth Col. River (E840) 516,669 15
10/18/2005 10/31/2005 NWP Columbia & Lower Will.(E801) 390,749 8.9
11/1/2005  7/31/2006  NWP LAY-UP (E802) 0
11/5/2005  11/17/2005 SPN PINOLE/SAN BRUNO (E808) 101,252 10.2
11/15/2005 11/17/2005 SPN SUISUN BAY (E845) 69,294 1.79
3/24/2006 3/26/2006 NWP COLUMBIA RIVER (E803) 46,734 1.9
3/26/2006  4/24/2006  SPN HUMBOLDT BAY (E804) 1,017,903 25.19
4/24/2006 4/29/2006 NWP COOS BAY (E805) 164,249 4
5/1/2006 5/11/2006 NWS GRAYS HARBOR (E807) 278,831 9.91
5/16/2006  6/13/2006  SPN SAN FRANCISCO (E806) 548,194 24.58
6/11/2006  6/17/2006  NWP COL & LOWER WILLAM.(E809) 872,466 14.8
7/1/2006 717/2006 NWP MOUTH COL RIVER (E810) 326,074 6.32
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7/11/2006  8/7/2006  NWP COL.& LOWER WILL. (E812) 837,657 22.4
8/2/2006  8/13/2006  NWP MOUTH COL.RIVER (E842) 327,466 10
8/23/2006  9/4/2006  NWP COOS BAY (E811) 333,366 10.79
9/4/2006  9/22/2006  NWP MOUTH COL. RIVER (E843) 520,026 12.41
9/5/2006 ~ 9/8/2006  NWP COL. & LOWER WILL. (E844) 127,227 2.8
Total 6,478,157 167.49

HOPPER ** MCFARLAND ** PHILADELPHIA

9/9/2005 11/4/2005 MVN Hurricane Katrina-00

11/5/2005 11/18/2005 SAM GULFPORT- 01 192,509 8.81
11/19/2005 12/1/2005 SAM Lay Up in Gulfport -02

12/2/2005 12/13/2006 SAM GULFPORT -03 189,864 10.1
12/14/2005 12/29/2005 Lay Up @ Gulf Port Ms 0
12/30/2005 1/6/2006 NAP Travel -Gulfport-Philly 04

1/7/2006 1/13/2006 NAP Philly to Sea -06/Miah Maull 7
1/14/2006 1/26/2006 NAP Lay Up @ Fort Mifflin - 07

1/27/2006 2/4/2006 NAP Philly to Sea -08 Brandywine 146,005 9
2/5/2006 2/23/2006 NAP Lay Up @ Fort Mifflin -09

2/24/2006  3/10/2006 NAP Philly- Sea-10/Miah & Brandy 91,567 15
3/11/2006  3/23/2006 NAP Lay Up @ Fort Mifflin -11

3/24/2006  3/30/2006 MVN Travel to SWP -18

3/31/2006 4/7/2006 MVN Southwest Pass-21 83,860 7
4/8/2006 4/20/2006 NAP Lay Up in SWP -13

4/21/2006 5/5/2006 MVN Southwest Pass -14 172,618 13
5/5/2006 5/18/2006 NAP Lay Up in SWP-15

5/19/2006 5/27/2006 MVN Southwest Pass -16 86,280 6
5/28/2006  6/2/2006 Travel to Norfolk -19 0
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6/3/2006 6/11/2006  NAP Lay Up in Norfolk Va -17
6/12/2006  6/30/2006  NAO Thimble Shoal Channel -20 174,563 18
7/1/2006 7/9/2006 NAO Lay Up in Norfolk-12
7/10/2006  7/27/2006  NAO Thimble Shoal Channel-22 134,753 17
7/28/2006 7/28/2006 NAP Transit to Philly -23
7/29/2006  8/6/2006 NAP Lay Up @ Fort Mifflin-24
8/7/2006 8/26/2006  NAP Philly to Sea -25 189,031 20
8/27/2006 9/5/2006 NAP Lay Up @ Fort Mifflin-26
9/6/2006 9/23/2006  NAP Philly to Sea/Deepwir-27 147,633 18
9/24/2006  9/30/2006  NAP Lay up @ Fort Mifflin-28

Total 1,608,683 148.91

HOPPER ** WHEELER ** NEW ORLEANS

10/1/2005  1/14/2006  MVN REPAIR STATUS
1/14/2006  1/31/2006  MVN SWP TRIALS/ RE #1 475,458 12.3
1/31/2006  2/20/2006  MVN READY RESERVE STANDBY
2/21/2006  3/13/2006  SWG READINESS EXERCISE # 2 14.08
3/18/2006  4/10/2006  MVN READY RESERVE STANDBY
4/11/2006  4/24/2006  MVN READINESS EXERCISE #3 SWP 439,527 10.2
4/24/2006  6/6/2006 MVN READY RESERVE STANDBY
6/6/2006 6/21/2006  MVN READINESS EXERCISE # 4 SWP 440,006 14.03
6/21/2006  7/31/2006  MVN READY RESERVE STANDBY
8/1/2006 8/14/2006  MVN READINESS EXERCISE #5 SWP 680,783 11.78
8/15/2006  9/30/2006  MVN READY RESERVE STANDBY

Total 2,035,774 62.39

HOPPER ** YAQUINA ** PORTLAND

10/1/2005  10/22/2005 SPN PINOLE SHOALS (Y818) 88,315 13.73
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10/13/2005  10/16/2005 SPN SUISUN BAY(Y838) 52,383 5.89
10/30/2005 9/11/2006  NWP UMPQUA RIVER (Y839) 71,358 3.9
11/1/2005  9/28/2006  NWP COL. & LOWER WILL.(Y827) 204,821 9.2
11/2/2005  11/6/2005  NWP COL.& LOWER WILL.(Y820) 204,821 11.51
11/8/2005  9/30/2006  NWP LAY UP (Y837) 0 0
3/19/2006  9/7/2006 SPN HUMBOLDT BAY (Y822) 253,313 39.34
4/29/2006  5/28/2006  NWS GRAYS HARBOR (Y824) 379,513 28.21
5/27/2006  6/12/2006  NWP CHETCO ENTRANCE (Y825) 22,149 454
5/29/2006  8/28/2006  NWP YAQUINA BAY (Y823) 223,150 28.04
7142006 7/30/2006  SPL MORRO BAY (Y836) 196,237 22.91
8/8/2006 8/14/2006  NWP ROGUE RIVER ENT. (Y821) 20,057 4.08
8/16/2006  8/21/2006  NWP COQUILLE ENT. (Y835) 19,428 4.02
8/21/2006  8/23/2006  NWP SIUSLAW RIVER (Y829) 22,307 5.26
9/18/2006  9/20/2006  NWP VAN TO DALLES (Y834) 40,197 2.06
1,798,049 182.69
NONCONVENTIONAL TYPE ** CURRITUCK ** WILMINGTON
10/1/2005  11/13/2005 NAB ASSATEAGUE ISLAND 61,275 43
11/14/2005 11/22/2006 SAW OREGON INLET 16,645 9
11/23/2005 11/24/2005 SAW HOLIDAY/ IDLE 0 0
11/25/2005 12/4/2005  SAW OREGON INLET 21,625 9
12/5/2005  12/14/2005 NAO RUDEE INLET 13,265 10
12/15/2005 12/19/2005 NAN SHARK RIVER INLET, NJ 3,450 4
12/20/2005 12/23/2006 NAP MANASQUAN, NJ 6,890 4
12/24/2005 12/27/2005 SAW HOLIDAY 0 0
12/28/2005  1/2/2006 NAP MANASQUAN INLET 16,000 6
1/3/2006 1/4/2006 SAW MEETING/IDLE 0 0
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1/5/2006 1/14/2006  SAW MANASQUAN INLET 20,255 10
1/15/2006  2/3/2006 NAP BARNEGAT INLET 60,040 20
2/4/2006 2/20/2006  SAW MAINTENANCE/EAGLE ISLAND 0 0
2/21/2006  3/18/2006  SAW BULKHEAD CHANNEL 40,900 26
3/19/2006  4/1/2006 NAO RUDEE INLET 13,530 14
4/2/2006 5/10/2006  NAB ASST. ISLAND/OCEAN CITY 45,745 39
5/11/2006  5/25/2006  NAE BLOCK ISLAND, RHODE ISLAND 18,570 15
5/26/2006  6/9/2006 NAE NEW ENGLAND DISTRICT 42,820 15
6/10/2006  6/25/2006  NAO RUDEE INLET 15,925 16
6/26/2006  7/19/2006  NAP BARNEGAT INLET 72,420 24
7/20/2006  8/9/2006 NAP MANASQUAN 61,720 21
8/10/2006  8/29/2005  NAB ASSATEAGUE ISLAND 31,330 20
8/30/2006  8/30/2006  SAW REPAIRS 0 0
8/31/2006  9/30/2006  NAB ASSATEAGUE ISLAND 41,490 32
Total 603,895 337
PIPELINE ** GOETZ ** ST.PAUL
10/1/2005  10/15/2005 MVP MVR Dredging 52,276 15
10/16/2005  11/10/2005 MVP MVP Dredging 116,857 26
11/11/2005  6/4/2006 MVP Repairs at FCSB 0 0
6/5/2006 8/15/2006  MVP MVP Dredging 335,591 71
8/16/2006  9/30/2006  MVP MVR Dredging 320,877 46
Total 825,601 158
SIDECASTER ** FRY ** WILMINGTON
10/1/2005  10/17/2005 SAW STATE SHIPYARD-MANNS HARBO 0 0
10/18/2005 11/8/2005  SAW OREGON INLET 69,100 22
11/9/2005  11/11/2005 SAW REPAIRS 0 0
Dataasof:  09-Jul-07 Report Run Date: Monday, July 09, 2007 Page 7 of 9



FY 2006 CORPS DREDGE SCHEDULE

Start Stop For Actual Work
Date Date Dist Job Name Quantity (cy) Days
11/12/2005 11/16/2005 SAW OREGON INLET 18,640 5
11/17/2005  12/29/2005 SAW EAGLE ISLAND - IDLE 0 0
12/30/2005  1/3/2006 SAW NEW RIVER INLET 15,590 5
1/4/2006 1/4/2006 SAW MEETING - IDLE 0 0
1/5/2006 1/16/2006  SAW NEW RIVER INLET 68,190 12
1/17/2006  1/17/2006  SAW ENGINEER YARD - IDLE 0 0
1/18/2006  1/31/2006  SAW NEW RIVER INLET 54,390 14
2/1/2006 2/16/2006  SAW NEW TOPSAIL INLET 70,150 16
2/17/2006  2/25/2006  SAW NEW RIVER INLET 39,790 9
2/26/2006  2/28/2006  SAW REPAIR YARD - IDLE 0 0
3/1/2006 4/10/2006  SAC CLARKS CREEK 167,910 41
4/11/2006  5/15/2006  SAC STONO RIVER 123,760 35
5/16/2006  5/24/2006  SAW CAROLINA BEACH INLET 35,610 9
5/25/2006  5/27/2006  SAW REPAIR YARD 0 0
5/28/2006  5/28/2006  SAW CAROLINA BEACH INLET 5,740 1
5/29/2006  6/11/2006  SAW LOCKWOODS FOLLY INLET 64,360 14
6/12/2006  6/27/2006  SAW NEW TOPSAIL INLET 62,790 16
6/28/2006  7/17/2006  SAW NEW RIVER INLET 91,090 20
7/18/2006  7/22/2006  SAW CAROLINA BEACH INLET 15,260 5
7/23/2006  7/26/2006  SAW ENGINEER REPAIR YD 0
7/27/2006  7/30/2006  SAW CAROLINA BEACH INLET 29,360 4
7/31/2006  8/17/2006  SAW MANNS HARBOR SHIPYARD 0 0
8/18/2006  8/29/2006  SAW SILVER LAKE HARBOR 43,220 12
8/30/2006  9/10/2006  SAW OREGON INLET 37,820 12
9/11/2006  9/11/2006  SAW REPAIRS 0 0
9/12/2006  9/30/2006  SAW OREGON INLET 74,920 19
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Total 1,087,690 271

SIDECASTER ** MERRITT ** WILMINGTON
10/1/2005  10/18/2005 SAW OREGON INLET 71,160 18
10/19/2005 12/8/2005  SAW STATE SHIPYARD 0 0
12/9/2005  12/23/2005 NAE COLD SPRINGS INLET 56,093 15
12/24/2005  12/26/2005 SAW HOLIDAY - IDLE 0 0
12/27/2005 12/29/2005 NAE COLD SPRINGS INLET 16,030 3
12/30/2005  1/4/2006 SAW TRANSIT MHC - MEETING 0 0
1/5/2006 1/30/2006  SAW LOCKWOODS FOLLY INLET 102,920 27
1/31/2006  3/7/2006 SAW CAROLINA BEACH INLET 152,290 36
3/8/2006 4/25/2006  SAW OREGON INLET 184,380 49
4/26/2006  5/25/2006  SAW SILVER LAKE/ ROLLINSON/TEACH 140,695 30
5/26/2006  6/13/2006  NAE COLD SPRING 79,750 19
6/14/2006  6/20/2006  SAW SILVER LAKE 17,860 7
6/21/2006  7/12/2006  SAW BOGUE INLET 105,480 22
7/13/2006  7/25/2006  SAW LOCKWOODS FOLLY INLET 55,190 13
7/26/2006  8/10/2006  SAW NEW RIVER INLET 74,700 16
8/11/2006  8/30/2006  SAW CAROLINA BEACH INLET 89,940 20
8/31/2006  9/2/2006 SAW REPAIR YARD 0 0
9/3/2006 9/18/2006  SAW NEW TOPSAIL 70,660 16
9/19/2006  9/30/2006  SAW NEW RIVER INLET 60,950 12
Total 1,278,098 303

TOTAL 2006 YARDAGE: 28,820,369

Cubic Yards

Data as of:

09-Jul-07

Report Run Date: Monday, July 09, 2007
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